
BDCP Chapter Revisions 
Draft Review Schedule: July 27, 2011 

BDCP Chapter 

Chapter 1 Introduction 
9/26/2011 10/10/2011 

Chapter 2 Existing Ecological Conditions 
9/26/2011 10/10/2011 

Chapter 10 Integration of Independent Science 
10/10/2011 10/24/2011 

intoBDCP 

Chapter 7 Implementation Structures (pending 
10/31/2011 11/14/2011 

input from SA/C) 

Chapter 6 Plan Implementation 
10/31/2011 11/14/2011 

Chapter 4 Covered Activities 
11/7/2011 11/21/2011 

Chapter 8 Implementation Costs and Funding 
11/5/2011 11/19/2011 

Sources (pending input from SA/C) 

Chapter 9 Alternatives to Take 
11/7/2011 11/21/2011 

Chapter 5 Effects Analysis (see separate 
3/15/2012 

schedule for details) 

BDCP:Admin Draft BDCP HCP/NCCP 

Revised Admin Draft 1/9/2012 2/6/2012 

Screen Check Draft (to both DWR and Agencies) 3/5/2012 4/2/2012 

Public Draft BDCP HCP/NCCP 5/10/2012 5/10/2012 

BDCP: Edit and Review Final BDCP HCP/NCCP 

Implement Response to Comments 9/17/2012 10/8/2012 

Release Final BDCP HCP/NCCP 11/5/2012 n/a 

Receive Agency Permits 12/10/2012 n/a 

BDCP HCP/NCCP Other Chatpers Revision (excluding Chapter 5) 
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